

Section 17
KSC Biotube-01 Presentation
April Boody

STS-107 Fundamental Biology Project
NASA Ames Research Center



KSC Biotube-01



Biotube-01 Phase A/B Agenda

- **Science Requirements**
- **Hardware Requirements**
- **Mission Requirements**
- **Payload Configuration**
- **Resource Summary**
- **Mission Testing Plan**
- **Integrated Experiment Schedule**
- **Procedures**
- **Crew Training Readiness**
- **Budget**
- **Biotube Precursor**



KSC Biotube-01



Biotube-01 Team

- **Payload Mission Manager**
NN-L1-LS: David Cox
- **Project Scientist**
JJ-G: William Knott
- **Project Engineer**
BIO-8: April Boody
- **Hardware Engineer**
BIO-3: Ken Anderson
- **Project Science Coordinator**
DYN-3: Howard Levine
- **Principal Investigator**
University of Louisiana: Karl Hasenstein



Biotube-01 Payload Overview

- **Investigator: Dr. Karl Hasenstein, University of Louisiana at Lafayette**
- **Science and Hardware Management: KSC**
- **First flight of Biotube-01 hardware**
- **Experiment Objective: To use magnetic fields to influence the growth of plant roots in microgravity**
- **Hardware Objective: To imbibe seeds, take video images of roots, and fix seedlings. Temperature data will be recorded, but not controlled. All Biotube-01 hardware functions are computer controlled**
- **Authorization to proceed to Phase B granted in September 1996**



KSC Biotube-01



Biotube-01 Science Requirements - Description/Objectives

- **To determine if amyloplasts are the organelle in plant cells that perceive gravity**
- **To determine whether the intracellular position of amyloplasts in the absence of gravity affect spatial growth orientation**
- **To determine if gravity exerts a controlling effect on the deposition of wall material in plant cells**



KSC Biotube-01



Biotube-01 Science Requirements -

Hypothesis:

The hypotheses to be tested include the determination of whether or not:

- **The positioning of amyloplasts in statocytes of the columella region of the root cap determines the future growth direction of the root**
- **The microtubular and F-actin cytoskeleton is affected by microgravity**



Biotube-01 Science Requirements

Experiment Overview

- The gravisensing system, specifically the role of amyloplasts, will be studied by applying directional stimuli using high gradient magnetic fields (HGMF), which enable the displacement of amyloplasts
- The investigator's research has shown that *in vitro* and *in vivo* amyloplasts move along the gradient of the magnetic field
- Aside from studying the application of HGMF in directional growth control, the experiments will test whether the force exerted by amyloplasts of their position inside sensory cells controls the direction of growth



KSC Biotube-01



Biotube-01 Science Requirements - Status

KSC Testing

- **Science Verification Test #1 ran for three days in November 1998 - prototype hardware used**
 - **Hardware/science biocompatibility issue prevented seed germination**
- **Science Verification Test #2 ran for 11 days in December 1999 - prototype hardware used**
 - **No biocompatibility issues**
 - **PI states hardware will support proposed science**

PI Ground Testing

- **Extensive testing using Magnetic Field Chamber hardware to determine required magnetic field strength**
- **Clinostat studies**



KSC Biotube-01



Biotube-01 Hardware Requirements - Hardware Performance Requirements Summary

**The Biotube-01 payload will use the newly developed
Experiment Unique Equipment Magnetic Field Apparatus
hardware system for spaceflight experimentation**

The Hardware will perform the following operations:

- **Initiate a pre-programmed imbibition of seeds on-orbit by the precise delivery of a specified quantity of water**
- **Expose the resulting seedling roots to high gradient magnetic fields**
- **Record digital images of root growth**
- **Deliver a fixative to the seedlings to terminate the experiment prior to re-entry**



Hardware Requirements - Hardware List

Generic External Shell

- **Structural interface, replaces single middeck locker**

Generic Containment Unit

- **Provides three redundant levels of containment for contents**

Magnetic Field Chamber

- **Each contains eight seed cassettes/64 seeds per MFC**

Micro-Effusion Delivery Unit for Space Applications

- **Delivers water to seed cassettes in MFCs**

Fixative Delivery System

- **Delivers fixative sequentially to each MFC**

Digital Imagery System


- **Four digital cameras to record images of roots as they pass through the magnetic field**

Command and Data Management System

- **Provides automated control of payload operations**



Biotube - 01 Hardware Summary





KSC Biotube-01




Magnetic Field Chamber

- **Three MFCs total, each contains 10 neodymium iron boron permanent magnets. Two steel yokes on each MFC strongly attenuate stray magnetic fields from leaking outside MFC**
- **Each MFC contains eight polycarbonate seed cassettes**





Magnetic Field Chamber





Seed Cassette





KSC Biotube-01




Micro-Effusion Delivery Unit for Space Applications

- **MEDUSA has a total of twenty-four Teflon tubes attached to the top. Individual Teflon tubes run to each seed cassette located in each MFC**
- **A stepper motor delivers 50 μ L of water at a time to the seed cassettes, 600 μ L total water volume per seed cassette**



Micro-Effusion Delivery Unit for Space Applications



25 May 2000

STS-107 Project Phase A/D Review



KSC Biotube-01



Fixative Delivery System

- **Three fixative bags (4% formaldehyde, 96% PHEMD buffer) contained in Storage Container**
- **An air pump pressurizes the Storage Container, causing fixative to flow from bags and to MFCs**
- **MFCs fill one at a time by fixative flowing serially around all seed cassettes**




Camera and Illumination System

- **Composed of four C CCD cameras and four infrared Light Emitting Diodes**
- **The camera carriage travels along a drive screw**
- **Lights turn on, cameras take images, lights turn off, camera carriage travels to next position**
- **Images are recorded for approximately 38 hours**



Camera and Illumination System





KSC Biotube-01




Hardware Interfaces

- **The Biotube-01 payload requires a 28 VDC power connector. Power is only required during the 48 hour Biotube-01 operations**
- **Crew interface is via the front panel man-machine interface**
- **Crew turns power on to initiate experiment, performs status checks, and turns experiment off following fixation. Once initiated, all Biotube-01 operations are controlled by the Command and Data Management System (CDMS). Manual override switches are available for crew use in the event of a CDMS failure**



Hardware Interfaces





Hardware Development Status

- **PDR complete - February 1998**
- **CDR complete - March 2000**
- **Phase 0/1 Flight Safety Review complete - January 2000**
- **ERD baseline - April 2000**
- **Flight hardware fabrication complete - June 2000**
- **End-to-End testing/PI clinostat test - August 2000**



KSC Biotube-01



Mission Requirements

- **Installation at L-36 to L-32 hours**
- **Scrub Turnaround: 96 hours**
- **Runway removal prior to Orbiter tow at R+3-5**
- **Power required: On-orbit only**
- **Total payload operating time: maximum 48 hours**
- **Experiment can be initiated at any time during the mission, prefer as close to R-2 days as possible to minimize fixative degradation**
- **Support required at both primary and secondary landing sites beginning 10 hours after experiment initiation**
- **Ground control: Will utilize KSC Orbiter Environmental Simulator to mimic the middeck/SPACEHAB cabin environment with a 96 hour delay**



KSC Biotube-01



Payload Configuration

Facility Hardware

- **Biotube-01 hardware**

Stowage/EUE

- **None**



KSC Biotube-01



Resource Summary

Power Profile

- **28 VDC power required on-orbit during Biotube-01 operations only; no ascent or descent power**
- **Maximum continuous power: 60 W**
- **Peak power: 88 W (during camera lighting activities)**

Thermal

- **Requires a location not adjacent to a heat producing payload/equipment**

Mass Properties

- **Total single locker weight less than 70 pounds**

Crew Time

- **Minimal Crew time for initiation, status checks, and termination**



KSC Biotube-01



Mission Testing Plan

- **SVT complete - January 2000**
- **PVT target - Late October/early November 2000**




Biotube-01 Schedule (Cont'd)



FLIGHT EXPERIMENTS PROJECT MANAGEMENT KENNEDY SPACE CENTER BIOTUBE/MAGNETIC FIELD APPARATUS (MFA-1)



Mar 31, 2000



DEVELOPMENT PHASE E: OPERATIONS AND ANALYSIS



KSC Biotube-01



Biotube - 01 Procedures

- **Initiate experiment by turning power on**
- **Monitor experiment progress/status checks**
- **Terminate experiment by turning power off**
- **In the event of a Command and Data Management System failure, the crew will manually initiate imbibition and fixation**



KSC Biotube-01



Biotube - 01 Crew Training Readiness

- **Crew training will be performed using flight hardware**
- **Earliest expected crew training readiness: July 2000**



KSC Biotube-01



Biotube - 01 Budget

PI budget complete

- **Approved by Program Office and Technical Monitor**
- **Grant Agreement funded**
- **Period of performance: FY00**

Project budget complete

- **Submitted in POP cycle**



Biotube Precursor on STS-101 Space Shuttle Program Status

- **Flight and Ground Safety Packages have been reviewed and approved. All Flight Safety Package Verification Tracking Log (VTL) items are closed. A Ground Safety VTL was not required**
- **Crew familiarization and Bench Review are complete**
- **Certificate of Flight Readiness (COFR) submitted in February 2000**
- **Turnover of Biotube Precursor tray scheduled for Monday, May 15, 2000**
- **STS-101 is schedule to launch at 6:33 a.m. EDT**



KSC BRIC-Sack



BRIC-Sack Phase A/B Agenda BRIC-Sack Phase A/B Agenda

- **BRIC-Sack Team**
- **Science Requirements**
- **Hardware Requirements**
- **Mission Requirements**
- **Payload Configuration**
- **Resource Summary**
- **Mission Testing Plan**
- **Integrated Experiment Schedule**
- **Procedures**
- **Crew Training Readiness**
- **Budget**



BRIC-Sack Team

- **Payload Mission Manager**
NN-L1-LS: Bridgit Higginbotham
- **Project Scientist**
JJ-G: William Knott
- **Project Engineer**
BIO-8: Roberteen McCray
- **Hardware Engineers**
BIO-3: Bill Wells/Charlie McFarland
- **Project Science Coordinator**
DYN-3: Howard Levine
- **Principal Investigators**
Ohio State University: Fred Sack
Ames Research Center: Volker Kern



BRIC-Sack Payload Overview

- **Investigators:** Dr. Fred Sack, Ohio State University; Dr. Volker Kern, Ames Research Center
- **Science and Hardware Management:** KSC
- **Series reflight of the BRIC hardware**
- **Experiment Objective:** To identify factors that contribute to the non-random orientation and distribution of amyloplasts in the tip of moss *Ceratodon* cells.
- **Hardware Objective:** To provide a sterile environment for the moss to grow until the delivery of the inhibitor and fixative is complete. Temperature data will be recorded, but not controlled.
- **Authorization to proceed to Phase B granted in March 1999.**



BRIC-Sack Science Requirements - Description/Objectives

- **To confirm that spiral growth of moss cells is a predictable response to microgravity.**
- **To determine whether the cytoskeleton plays a role in maintaining and generating an apical (non-random) plastid distribution in microgravity.**
- **To determine the age at which clockwise growth starts to be expressed by comparing dark treatments to pre-orienting red light treatments.**



BRIC-Sack Science Requirements - Hypothesis

The hypotheses to be tested include the determination of whether or not:

- **Older moss cultures produce spiral growth in shorter periods of exposure to microgravity than younger moss cultures.**
- **Both microtubules and microfilaments are required for maintaining a non-random distribution of amyloplasts in microgravity.**
- **In microgravity gravitropism and phototropism in low intensity light are separable from each other.**



BRIC-Sack Science Requirements - Experiment Overview

- Cultures will be grown in the dark to determine the threshold exposure to microgravity for the expression of spiral growth of the moss.
- Cultures will be grown under low red light intensities to examine the interaction between gravitropism and phototropism.
- The analysis of whether non-random amyloplast distribution requires cytoskeletal integrity, by applying inhibitors followed by chemical fixation *in situ*.



BRIC-Sack Science Requirements - Status

KSC Testing

- **Science Verification Test - April 19 - May 9, 2000**
 - **In progress**

PI Ground Testing

- **Extensive testing using different inhibitors, chemical fixative concentrations and light intensities are continuing.**



BRIC-Sack Hardware Requirements - Hardware Performance Requirements Summary

The BRIC-Sack payload will use the existing BRIC-LED hardware including existing Petri Dish Fixation Units and Experiment Unique Equipment Petri Dish Fixation Units for space flight experimentation.

The Hardware will perform the following operations:

- **Provide a sterile environment for moss growth.**
- **Provide a two-stage delivery system for the inhibitors and fixative prior to re-entry.**
- **Provide low level directional light.**
- **Provide three redundant levels of containment for hazardous materials.**



Hardware Requirements - Hardware List

Custom Stowage Tray

- **One half middeck locker aluminum tray. Provides forced airflow and mounting for BRIC-LEDs**

BRIC-LED Canisters (8)

- **Each canister contains six positions for Petri Dish Fixation Units and data logger**

Petri Dish Fixation Units (47)

- **Houses the petri dish in which the moss cultures are planted**

Inhibitor/Fixative Delivery System

- **Delivers inhibitor and/or fixative to each petri dish**

Actuator Tool and Rods

- **Initiates the delivery of the inhibitor and/or fixative**

HOBO

- **Temperature Data Logger for passive recording**



KSC BRIC-Sack




BRIC - LED

- **Eight BRIC-LEDs contain six PDFUs each.**
- **Thirty PDFUs will be the originally designed version used during CUE.**
- **Seventeen PDFUs will be the modified version which has a two stage inhibitor/fixative delivery system.**
- **A HOBO Temperature Data Logger will be located in one PDFU slot.**




BRIC - LED





PDFU (Petri Dish Fixation Unit)






Modified PDFU Inhibitor/Fixative Delivery System



SACK modifications to existing PDFU hardware



No changes adversely affect current operating parameters



KSC BRIC-Sack




Hardware Interfaces

- **The BRIC-LED payload requires a 28 VDC power source.**
- **Crew interface is via the front panel man-machine interface.**
- **Crew turns the LEDs on and off on selected canisters, and performs the inhibitor and/or fixative delivery in each PDFU.**



Hardware Interfaces





Hardware Status

- **Flight Hardware Fabrication (modified PDFUs) - July 2000**
- **Phase 3 Series/Reflowed Flight Safety Review - September 2000**



Mission Requirements

- **Installation at L-19 to L-17 hours**
- **Scrub Turnaround: 24 hours**
- **Runway removal prior to Orbiter tow at R+ 3 - 5**
- **Power required: Assent and FD 8 - 9**
- **Total payload operating time: L-7 d to L+1, R-2 d**
- **Experiment will be initiated seven days prior to launch**
- **EEOM support required at both primary and secondary landing sites beginning after launch**
- **Ground control: Will utilize KSC Orbiter Environmental Simulator to mimic the middeck cabin environment with a 24 hour delay**



KSC BRIC-Sack



Payload Configuration

Facility Hardware

- **BRIC-LED hardware**
- **Occupies a single half-locker tray equivalent**

Stowage/EUE

- **None**



Resource Summary

Power Profile

- **28 VDC power required on-orbit during Flight day 1 and Flight days 8 and 9; no descent power**
- **Maximum continuous power: 30 W**
- **Peak power: 40 W**

Thermal

- **Requires a location not adjacent to a heat producing payload/equipment**

Mass Properties

- **45 pounds**



Mission Testing Plan

- **SVT complete - May 2000**
- **PVT target - Late September/early October 2000**




BRIC-Sack Schedule

Mar 31, 2000




FLIGHT EXPERIMENTS PROJECT MANAGEMENT KENNEDY SPACE CENTER BRIC-SACK





Mar 31, 2000





KSC BRIC-Sack



BRIC-Sack Procedures

- **Initiate experiment by turning the lights off in designated BRIC-LED canisters.**
- **Monitor experiment progress/status checks.**
- **Turn the lights on in designated BRIC-LED canisters.**
- **Terminate experiment by delivering all inhibitors and fixatives.**



BRIC-Sack Crew Training Readiness

- **Crew training will be performed using flight hardware.**
- **Earliest expected crew training readiness: July 2000**



KSC BRIC-Sack



BRIC-Sack Budget

PI budget complete

- **Approved by Program Office and Technical Monitor**
- **Grant Agreement funded**
- **Period of performance: FY00**

Project budget complete

- **Submitted in POP cycle**